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ISSUE 

An increase in the CERCLA removal action funding is necessary to 
continue on-going removal activities at the Bossert Manufacturing 
fACility located in Utica, New York. EP~'s Emergency Response 
Cleanup Services (ERCS) Contractor has been fully mobilized and 
has been engaged in cleanup activities since May 7, 1987. 

The results of extensive sampling have indicated that PCB oil 
contamination is more widespread than originally anticipated. 
In addition, it has been discovered that the majority of the 54 
sumps (below grade pits used to house machines) contain not only 
PCB contaminated oil but also vast quantities of contaminated 
debris and metal stampings and shavings. Asbestos insulation is 
contaminated with PCBs and some areas of the building are con
taminated with mercury. The discovery of these additional waste 
streams have substantially increased the costs necessary to com
plete this removal action. The monies requested in this memorandum 
are intended to fund removal actions necessary to continue the de
contamination of the ~loors and walls within the building as well 
as stabilize the site by consolidating, securing, and disposing of 

. all waste. 

Presently, specifications are being prepared for the removal of 
non-PCB contaminated asbestos insulation. Monies necessary for 
this portion of the removal action will be requested at a later 
date. 

To date, the total authorized ceiling for this project is 
$854,674 of whiCh $717,674 is fbr mitigation contracting. In 
order to co,nplete this removal action, it is estimated that an 
additional $507,600 will be required. This increase will result 
in a new project ceiling of $1,362,274. 
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BACKGROUND 

The Bossert Manufacturing Facility ~as a sheet metal stamping, 
weldment and fabrication facility which operated from the turn of 
the century until bankruptcy in 1985. The facility is located in 
downtown Utica, New York, and occupies an area of approximately six 
acres. The facility utilized large hydraulic and mechanical press
es and included a small metal treating facility. 

Items of concern include: twenty-two transformers (seven of which 
contain PCB contaminated oi~s), fifty-four sumps which housed 
machinery and contain PCB contaminat~d oil and vast quantities of 
debris, one boiler room, one furnace room, a small metal treatment 
facility containing nine vats of metal treating solutions and acid, 
asbestos insulation, isolated mercury contamination, one twenty 
thousand gallon underground tank containing either sludge or con
taminated number six fuel oil, a small quantity of laboratory 
chemicals, approximately one-hundred and sixty drums of unknown 
waste and raw materials, PCB 60ntaminated concrete and wood block 
floors, twenty-two PCB contaminated machines and PCB contaminated 
asbestos. 

Recent sampling results indicate that PCBs are pres~nt in the 

O 
boiler and furnace rooms which suggests that this facility used 
PCB oils as a fuel source which in turn, presents a potential 
dioxin contamination problem. . - . 

o 

~ESPONSE HISTORY 

EPA, the Technical Assistance Team and O.H. Materials have been 
on-site since May 7, 1987. To date, removal activities have con
sisted of the following: 

• draining of non-PCB transformers 
o. draining flushing and removal of PCB ~ransformers 
• installation of SOk and 12k gallon portable pools 

for on-site treatment and storage of bulk oils and 
waste water 

• pumping and consolidation of oils from sumps 
• pumping and consolidation of contaminated water 
• removal and consolidation of debris in sumps 
• ~onsolidation of debris throughout the site 
° segregation and consolidation of drums containing PCB oils and 

non-PCB oils 
° consolidation of all drums 
• segregation and securing laboratory chemicals 
~ initiation of the scraping of floors 
• initiation of the removal of contaminated wood floors 
• surveying and preparing specs for the removal of asbestos and 

PCB contaminated asbestos 
• removal of mercury and mercury contaminated instruments, piping 

and sludge like debris from the boiler room 
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• seal building with visqueen prior to decontaminating the 
interior floors and walls with high pressure water lazer 

• improving the structural integrity of areas of the1)uilding 
that was disturbed during prior removal of equipment by others 

SUMMARY OF COSTS 

A summary of actual expenditures to date, removal monies previously 
authorized and additional monies requested to complete this phase 
of the removal are presented below. A detailed cost estimate of 
additional moni~s requested " is included in Attachment I. 

ADDITIONAL 
MONIES ACTUAL MONIES 
AI.mlORI ZED EXPENDI'ruRES RmUESTED TCYl'AL 

Mitigation Contracting Costs $717,674 $577,800 $475,200 $1,192,874 

TAT Costs 100,200 61,000 24,000 124,200 

EPA Costs 36,800 27,500 8,400 45,200 

$854,674 $666,300 $507,600 $1,362,274 

RECOMMENDATION 

The increase in funding requested in this action memorandum will 
ensure that removal actions at the Bossert Facility can be com
pleted and thereby eliminate the threat posed by the numerous 
waste str"eams present on-site, with exception of the non-PCB 
contaminated asbestos. In addition, without this funding this 
removal action would require a temporary shutdown period until 
monies are secured. This, in turn would result in substantial 
demobilization and re-mobilization costs. 

I therefore, recommend your approval of this ceiling increase of 
$507,600. Your approval would raise the total project ceiling 
for the site from $854,674 to $1,362,274 of which, $1,192,874 is 
for mitigation contracting. You may indicate your approval or 
disapproval by signing below. 
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Your authority to authorize these funds is pursuant to Lee 
Thomas's February 26, 1987 Interim Delegation 14-1-A. 

App<ova1 ~Lj JyLoW 
\ 

Disapproval 

Attachment 

cc: S. Luftig, 2ERR ' 
F. Rubel, 2ERR-RP 
B. sprague, 2ERR-RP 
G. Zachos, 2ERR-RP 
J. Czapor, 2ERR-SC 
J. Marshall, OEP 
B. Adler, 20RC-ARC 
R. Gherardi, 20PM-FIN 

DATE --r i';·' I J; Ill'? 7 ; 
DATE ______ _ 

, R. Mueller, PM-214F (EXPRESS MAIL) 
T. Fields, WH-548B 
N. Nosenchuck, NYSDEC 

o 

o 
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